QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Commonwealth Office of Technology
2010-1 (January)

01/22/2010

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Project Manager:
On-Line Health Insurance Application Franklin 2004-2006 Execution & Control Phase 07/15/06
* Replace Personnel Payroll System - Phase I Franklin 2004-2006 Initiation Phase 12/31/08
Commerce Cabinet/Fish & Wildlife Resources
Automated License Sales System Upgrade Multi 2004-2006 Execution & Control Phase 89 07/31/07
Education Cabinet/Education Dept
*  Kentucky Education Network 2006-2008 <--Select Project Status-->
Student Information System 2006-2008 Initiation Phase 12/31/09
Education Cabinet/KY Educational Television
* Replace Master Control and Production Infrastructure 2006-2008 <--Select Project Status-->
Education Cabinet/KY Teachers' Retirement
KTRS Pension Management System 2004-2006 <--Select Project Status-->
Education Cabinet/Workforce Investment
KEWES - Appeals Upgrade 2006-2008 Other
KEWES - Seibel Upgrade 2006-2008 Planning Phase 1 03/31/08
Environmental and Public Protection Cabinet/Environmental Protection
National Environmental Exchange Network Grant 2004-2006 Closeout Phase 09/30/06
Environmental and Public Protection Cabinet/Secretary's Office (EPPC)
*  Network Upgrade 2004-2006 Execution & Control Phase 12/01/07

Finance and Administration Cabinet/Commonwealth Office of Technology
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Enterprise Infrastructure Franklin
* Public Safety Communications Infrastructure KEWS Multi

* UCJIS-Court Improvements (E-Warrants)

Finance and Administration Cabinet/Controller

*  Management Administrative Reporting System Upgrade

Finance and Administration Cabinet/Revenue

* Business Refund Off-Set System

* Collection System Interface Phase I

* Implement a Comprehensive Tax System - Phase I

* Motor Fuels Tax Automation

* Streamlined Sales Tax Simplification System

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project

General Government Cabinet/Military Affairs

Upgrade Statewide Radio System

Health and Family Services Cabinet/Public Health

* eKASPER System Upgrade (Phase II)

Health and Family Services Cabinet/Secretary's Office (CHFS)

* Child Support Enforcement (KASES II)

* Network Infrastructure Upgrade

2008-2010
2004-2006

2004-2006

2004-2006

2004-2006
2004-2006
2006-2008
2006-2008

2004-2006

2006-2008

2004-2006

2004-2006

2004-2006

2004-2006
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<--Select Project Status-->

Execution & Control Phase 09/30/06

Execution & Control Phase 07/01/06

Initiation Phase

Other 12/30/06

<--Select Project Status-->

<--Select Project Status-->

Execution & Control Phase

<--Select Project Status-->

Planning Phase 50 01/01/08

Planning

Initiation Phase

Planning 06/30/07
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* Safeguarding Children At Risk (TWIST Re-Write) 2004-2006 Planning 06/30/07
Server Refresh Phase I 2004-2006 Execution & Control Phase 06/30/07
Suport for Health and Welfare Services (KAMES) 2004-2006 Planning 12/31/06
Telecommunications Upgrade - Various Facilities 2004-2006 Planning 06/30/07
Justice and Public Safety Cabinet/Corrections
* Replace Electronic Offender Mgt Systems Ph I 2004-2006 Planning 04/19/07
Justice and Public Safety Cabinet/State Police
Laboratory Information Management System (LIMS) 2004-2006 Execution & Control Phase 10/26/06
Postsecondary Education Cabinet/Council on Postsecondary Education
Install Website ADA Compliance Restructuring 2006-2008 <--Select Project Status-->
KYVL Portal - Statewide License Replacement 2004-2006 Initiation Phase 09/30/06
KYVU/KYVL Statewide Software Licenses Pool 2006-2008 <--Select Project Status-->
Purchase Interactive Television (ITV) System 2006-2008 <--Select Project Status-->
Purchase KYVL Integrated Library System 2006-2008 <--Select Project Status-->
Purchase KYVL Interlibrary Loan System 2006-2008 <--Select Project Status-->
Purchase KYVL Reference Desk Software 2006-2008 <--Select Project Status-->
Purchase KYVU Centralized Hosting License 2006-2008 <--Select Project Status-->
Purchase KYVU/KYVL Electronic Data Bases 2006-2008 <--Select Project Status-->
Purchase Postsecondary Ed. Video Conf. System 2006-2008 <--Select Project Status-->
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Transportation Cabinet/Gen Admin & Support (Transp)

* Prog Management (PRECON/6 YR Plan)

* TRNSPRT System

2004-2006

2002-2004

Execution & Control Phase

07/01/06

03/30/07

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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